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SC/08/009              BRIEFING NOTE 
 
The partial collapse of the ‘de la Concorde’ overpass 
bridge: Laval, Canada 
 
This briefing note is derived from the official inquiry report noted in reference 1. 
 
On 30th September 2006 the central ‘drop-in’ span of the de la Concorde highway 
over-bridge in Laval, Canada, suddenly collapsed onto the road below causing 5 
fatalities and 6 injuries. This shocked both the general public and the professional 
communities.  A Commission of Inquiry was quickly established and this reported 
in October 2007 [1].  
 
The Commission concluded that the collapse was due to a number of factors, 
none of which was sufficient in itself to cause failure, but which came together on 
that day. They reflected both technical shortcomings, and human failings: the 
latter amounted to negligence in respect of the construction, and serious lapses 
in the management of the structure throughout its life. 
 
The de la Concorde overpass structure was built in the 1960s as part of 
Canada’s post-war infrastructure expansion. The structure was innovative for its 
time in the manner in which the central span was designed- allowing a single 
span over the roadway.  The in-situ side spans had raking columns. A short 
cantilever, ending in a half-joint, picked- up the central ‘drop-in span’ of precast 
prestressed concrete boxes placed side by side.  The structure failed at the half 
joint. 
 
The Commission gave early warning to the authorities of shortcomings they had 
discovered in the design standards for thick slabs without shear reinforcement in 
the presence of concrete deterioration. As a consequence, the maintenance 
inspection standards, and associated quality controls for highway bridges, have 
been reviewed throughout Canada. 
 
This type of half-joint is no longer an accepted detail: it is vulnerable to 
deterioration and very difficult, if not impossible, to inspect and maintain.  The 
joint relies on accurate reinforcement placement and good quality concrete. 
Neither was achieved in this case. 
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Lessons for the UK 
 
The Commission of Inquiry concluded that the fate of the structure1 was found to 
be determined by:   
 

• Poor design (although in accordance with contemporary codes) 
• Failure on the part of the designers to look beyond the design code 
• Poor quality control and supervision during construction 
• Deterioration over its life as a consequence of poor quality materials, salt 

contaminated water and freeze-thaw cycles.  
• Poor maintenance and repair procedures  
• Inaccessibility of critical elements  
• Failure by the maintaining authorities to act decisively 

 
Although the UK’s procedures differ from those of Canada, the conclusions 
drawn by the Commission should be carefully considered, viz: 
 

• Failure of parties to discharge their contractual responsibilities in respect 
of quality control and supervision during the construction, 

• Failure of the maintaining authority to relate the maintenance regime to the 
needs of the structure and its risk profile; inspections were not allocated 
sufficient time and lacked proper consideration, 

• No one shortcoming was dominant in the cause of the collapse: it resulted 
from an accumulation of shortcomings over time. 

 
The Commission recommended various measures designed to ensure engaged 
consultants and contractors are competent, have appropriate staff and identify 
sub-contracted work. It was also recommended that the performance of engaged 
organisations be recorded and that appointments take account of these wider 
issues. However, the inference is that once satisfied, cost determines the 
successful appointee.  
 
Commentary 
The need to undertake an assessment of highway structure proposals from a holistic 
perspective stands out from this incident. Good design does not just stem from 
application of design codes. It requires consideration of aspects outwith many codes: 
buildability, required supervision levels, ease of maintenance and whole-life costings. 
 
The UK has developed good practice both within HA and at national level (for example 
the new HA Bridge Inspection Manual and the CSS Code of Practice for Management of 
Highway Structures). Forward looking authorities are using these guides to manage 
infrastructure effectively with regard to relative risks. However the standard at which it is 

                                            
1 There is a disconcerting parallel- in part at least- with the causes which led to the collapse of 
the Wolverhampton Pipers Row car park structure in 1997. 
 



 3 TOPIC PAPER PAGE  

applied does appear to vary (along with appropriate funding). Some authorities are no 
longer able to provide dedicated bridge engineers to manage infrastructure, nor do they 
engage consultants to undertake the management function. Occasional engagement of 
consultants is sometimes based on lowest cost rather than a mix of cost and quality.  
 
The competency of those undertaking inspections is a subject which is attracting the 
attention of some of the major clients. There is a strong argument for a recognised 
training regime and NVQ or similar qualification.  
 
The pressures on maintenance budgets will lead to a temptation to delay any remedial 
work if the safety of the structure can be justified (sweating the asset); although more 
sophisticated analysis can sometimes support this approach, it requires careful thought by 
those with suitable competency, and an appreciation of the long-term consequences.    
 
 
 
Reference 

1 Commission of Inquiry into the collapse of a portion of the de la 
Concorde Overpass October 3, 2006-October 15, 2007.   REPORT  at  
http://www.cevc.gouv.qc.ca/UserFiles/File/Rapport/report_eng.pdf  

 
Prof. Jonathan Wood has also produced a summary paper published in the 
Structural Engineer Vol 86 No 1  pp 16-18   8 January 2008. 
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